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1. Introduction 

1.1 Background 

Site Number: C5T7 

D.O. Number: 0125 (ER) 

Response Authority: C E R C L A 

Response Lead: E P A 

NPL Status: Non NPL 

Mobilization Date: 6/21/2013 

Demob Date: 

CERCLIS ID: TBD 

ERNS No.: N/A 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

EP-S5-09-05 

Time-Critical 

Removal Assessment 

N/A 

6/21/2013 

N/A 

Referred by State 

1.1.1 Incident Category 

C E R C L A Removal Assessment/Fund-lead Removal 

1.1.2 Site Description 

httD://w\w.eoaosc.or£/sites/8751^ polrep l.htm 
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The potential source of the groundwater plume under investigation is a former dry cleaner located at 
3004 West Illinois Route 120. The former dry cleaner currently is the location of an Enterprise Rent-A-
Car facility. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity- Manifest # Treatment Disposal 

2.2 Planning Section 

2.2.1 Anticipated Activities 

EPA and START will conduct another round of quarterly residential groundwater sampling in December 
2013. E P A will evaluate permanent alternatives for supplying water to affected residents. 

2.2.1.1 Planned Response Activities 

E P A and START will conduct another round of quarterly residential groundwater sampling in December 
2013. 

2.2.1.2 Next Steps 

• An Action Memorandum will be prepared to provide an alternate water supply for the affected residents. 

2.2.2 issues 

None 

2.3 Logistics Section 

Not currently applicable 

2.4 Finance Section 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $2,500.00 $262.00 $2,238.00 89.52% 

START $40,500.00 $21,988.00 $18,512.00 45.71% 

Intramural Costs 

Total Site Costs $43,000.00 $22,250.00 $20,750.00 48.26% 
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